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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Application of California-American Water
Company (U210W) for Approval of the Application 12-04-019
Monterey Peninsula Water Supply Project (Filed April 23, 2012)
and Authorization to Recover All Present
and Future Costs in Rates.

RULING SETTING FORTH UPDATED SCHEDULE
AND ADDRESSING OTHER MATTERS

1. Updated Schedule
At the hearing held on December 2, 2013, Mr. Svindland of

California-American Water Company (Cal-Am) provided additional information
regarding the timing of the bore hole drilling and analysis, in response to my
questions. (RT 2159:12 - 2161:2). I have consulted with Energy Division Staff
working on the Draft Environmental Impact Report (DEIR) that will be issued in
compliance with the California Environmental Quality Act (CEQA) regarding
the schedule for publishing the DEIR. Staff informs me that Cal-Am has not yet
received clearance from the City of Marina to drill additional bore holes at the
Cemex site. Those bore holes would provide additional information on the
hydrogeologic conditions in the area of the site.

As set forth in the proposed Comprehensive Settlement Agreement, after
the bore holes are drilled, the hydrogeology technical group will meet and
prepare a technical memo that will be served on parties, and the available

analysis will be incorporated into the models for the DEIR. The issuance of the
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DEIR will be delayed. The updated schedule is set forth below for Phase 1

(which considers the issuance of a Certificate for Public Convenience and

Necessity (CPCN) for the project):!

CPCN Track

CEQA Track

January 20, 2014

Opening Briefs on
Settlement Proposals

February 14, Closing Briefs on

2014 Settlement Proposals
3rd Quarter DEIR circulated
2014 for comment

15 days after Cal-Am to file and serve a

issuance of DEIR

common outline for legal
and policy briefs, after
consultation with parties

45 days after

Comments on

issuance of | DEIR due
DEIR
60 days after Common Outline Opening
issuance of DEIR | Briefs filed and served on
legal and policy issues
75 days after Reply Briefs filed and
issuance of DEIR | served on legal and policy
issues
1st Quarter | DEIR published

2015

1st Quarter 2015 | Phase 1 Proposed Decision
addressing certification of
FEIR and issuance of CPCN
1st Quarter 2015 | Target for Commission

Action on Phase 1 PD

I To the extent that these dates land on weekends or holidays, parties shall adhere to

the computation of time requirements set forth in Rule 1.15.
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The schedule for Phase 2, which was set forth in President Peevey’s

Amended Scoping Memo Ruling, dated September 25, 2013, remains unchanged.

2, Declaration of Drought by Governor Brown

On Friday, January 17, 2014, Governor Brown proclaimed a State of
Emergency due to current drought conditions. I direct Cal-Am to file and serve a
compliance filing no later than February 7, 2014 that describes the impacts, if
any, of the emergency proclamation on this proceeding. Interested parties may

file and serve comments on the compliance filing no later than February 21, 2014.

3. Communications from Stephen Collins
and Motion filed by Public Trust Alliance

As set forth in my e-mail of December 9, 2013, I received three e-mails
from Stephen Collins, dated December 6, 2013, December 7, 2013, and
December 9, 2013. Iinstructed Mr. Collins to remove my name from the mass
e-mail list that he is using and have also instructed the Information Technology
Department at the Commission to ensure that I do not receive communications
from Mr. Collins. I briefly skimmed the e-mails and did not read the
attachments. The e-mails and attachments are included in this Ruling so that

parties are fully apprised.

On December 5, 2013, Public Trust Alliance (PTA) filed and served a
motion requesting the production of additional evidence as to whether the
proposed Settlement Agreements would be consistent with the requirements of
CEQA. As has been stated several times, most recently in the Amended Scoping
Memo and Ruling dated September 25, 2013, evidentiary hearings on the
environmental reporting track will not be convened. Parties to the Proposed

Settlement Agreement represent that to “the extent any of the measures in the
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Settlement Agreement are incompatible with those in the Final DEIR, only those
in the Final DEIR will be pursued.”? At any rate, the Commission must evaluate
the proposed Settlement Agreements in light of the environmental documents, as
is clearly provided for in the schedule for this proceeding. PTA’s motion is

therefore denied.

Therefore, IT IS RULED that:

1. The updated schedule for Phase 1 is set forth in this Ruling.

2. No later than February 7, 2014, California-American Water Company shall
file and serve a compliance filing that details the impact, if any, on this
proceeding of Governor Brown’s proclamation of a drought State of Emergency
issued on January 17, 2014. Interested parties may file and serve comments on
the compliance filing no later than February 21, 2014.

3. To the extent that the dates set forth in this ruling fall on a weekend or
holiday, parties shall adhere to the computation of time requirements set forth in
Rule 1.15.

4. The communications and attachments sent to me by Stephen Collins are

attached to this Ruling.

2 Settling Parties Motion to Approve Settlement Agreement, dated July 31, 2013, at 9.
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5. The motion filed and served by Public Trust Alliance on December 5, 2013
is denied.

Dated January 27, 2014, at San Francisco, California.

/s/ ANGELA K. MINKIN
Angela K. Minkin
Administrative Law Judge




